

FAX/W.T. MSG.

D.....T.....O.
05/05/2010.

TO :: CHIEF SECRETARY :: ITA

INFO :: SECRETARY (C&S) :: ITA


D.E.S. :: ITA

DCO, AP :: SHG

NO. STAT(CEN) 14/10-11/279-82 (.) DATED 5TH MAY 2010 (.) MPR FOR THE MONTH OF APRIL, 2010 IN RESPECT OF LOWER DIBANG VALLEY DISTRICT (.) TRAINING FOR ENUMERATORS / SUPERVISORS OF ALL THE CIRCLES HAVE BEEN COMPLETED (.) ENUMERATION MATERIALS ALSO DISTRIBUTED TO ALL THE ENUMERATORS & SUPERVISORS (.) FIRST PHASE OF CENSUS ENUMERATION 2011 ALREADY STARTED FROM 15TH APRIL IN ALL THE CIRCLES & FILED WORK IS GOING ON IN FULL SWING (.) DUE TO SHORTAGE OF NPR SCHEDULE FIELD WORKS HAMPERED IN FEW HOUSELISTING BLOCKS (.) INDENT FOR NPR SCHEDULE HAS ALREADY BEEN SENT TO DCO, AP SHG (.) FOR INFORMATION PLEASE (.)

N.T.T.

Dated Roing, the 5th May, 2010.


(Y.W. RINGU)
Deputy Commissioner,
Lower Dibang Valley District,
ROING.

OSD
Maintain Website -

08/05/10
15 (CEN)
6/5/10

N.I.C.-A.R.S.C., Itanagar
DY. NO. 57 DATE 10/05/10

MPR