

NR 85/86 GR 200

781
J
me

763

TO C.S.IIA
INFO SECY [E/S] / D.E.S. IIA / DCU SHG
I/MDC RNG

NO STAT [CEN] 14/10-11/642-44 DTD 4/6 [] MPR FOR MAY/2010 IN R/O LDV DIST [] ENUMERATORS
WORKS COMPLETED [] ALL ENUMERATORS AND SUPERVISORS HAVE SUBMITTED THEIR FILLED
CENSUS MATERIALS TO CHARGE OFFICERS AND SCRUTINY WORKS ARE IN PROGRESS [] SAME WILL
COMPLETED BY 12TH JUNE [] DELAY IN COMPLETION IS DUE TO LATE RECD OF THE CENSUS
MATERIALS DUE SURFACE COMMN DISRUPTION [] THE 1740/4/KAMUM FOR 0939/S/SCN