

WT/FAX MESSAGE

D.T.O.
20-05-2010

TO : DES : ITA.

FM : DC CUM PCO : TEZU.

NO.LCS/6409/09-10/ DTD 20-05-10 (:) PROGRESS REPORT OF
 POPULATION CNSUS OVERALL IN RESPECT OF LOHIT DISTRICT (.) IN
 THE FIRST FORTNIGHT FROM 15-04-2010 TO 30-04-2010 (.) THE FIELD
 WORK WAS STARTED SLOWLY DUE TH THE INCLEMENT WEATHER (.)
 LATER IT GOT MOMENTUM AND COVERED ALMOST 20 PER CENT OF
 TOTAL POPULATION INCLUDING HOUSES ENUMERATION (.) IN THE
 SECOND FORTNIGHT ALMOST 50 PERCENT POPULATION INCLUDING
 HOUSES COVERED UP TO 15-05-2010(.) IN TOTAL 70 PERCENT
 POPULATIONS INCLUDING HOUSES ALREADY COVERED IN THE
 DISTRICT UP TO 15-05-2010 (.) EFFORTS ARE ON TO COMPLETE IT
 SMOOTHLY WITHIN THE STIUPULATED PERIOD (.) IN TEZU AND SUNPURA
 CIRCLE THE WORK BADLY HAMPERED DUE TO NON RESTORATION OF
 POWER SUPPLY FROM ASEB ASSAM (.) HOWEVER IT IS EXPECTED IN
 SPITE OF ALL THESE HURDLES THE WORK WILL BE COMPLETED IN
 TIME (.) MMU//=

Through APP net,

N.I.C.-A.R.S.C., Itanagar
DY.NO.91 DATE 24/5/10

[Handwritten signature]
24/5

[Handwritten signature]
20/5/2010

(C.T.MANLONG) DSO
Addl District Census Officer
For Principal Census Officer
Lohit District Tezu

S/S (CAN)
A. Prt in website
24/5

[Handwritten signature]
29/5/10
PSA(JR)